	PROJECT TIMETABLE PROJECT TIMETABLE Version updated on October 28, 2015 2015 2015 2015 2016 2016 2016 2016 2016 2016 2016 2017 2017 2017 2017 2017 2017 2017 2017																								
	MONTHS	OCT	NOV	DEC DEC	JAN	FEB	MAR	APR	MAY	JUNE	JULY	2016 AUG	SEP	OCT	NOV	DEC	2017 JAN	FEB	MAR	APR	MAY	JUNE	JULY	2017 AUG	SEP
Project activity*	LEADER																								
A1 Project Management and Implementation	UK																								
M1 Kick-off	UK	UK																							
Contract back to UK with Bank details + attestation from employer	UK		Χ																						
Evaluation post kick-off	AT		Χ																						
Project's website	NL		Χ																						
Evaluation plan and quality criteria	AT			Χ																					
Logo	NL					Χ																			
O1/A1 Current knowledge and State of the Art	UK																								
O2/A1 identification and planning of the scope of the learning projects	DE																								
O2/A2 Development of the competence framework	DE		Χ																						
M2 FR	FR							FR																	
O3/A1 Creation of training plan, learning objectives and validation approaches	AT																								
O1/A2 Methodology paper	UK																								
O3/A2 Creation of detailed training script / programme with associated materials and resources	AT																								
C1 Short-term joint staff training event	AT/DE													FR											
O3/A3 Piloting of the training course with 15 prison teachers	AT																								
O3/A4 Evaluation of the training course	AT																								
O1/A3 Results of a before-after study on learner motivation	UK																								
O1/A4 Results of a social-ecological study on implementing validation	UK																								
O3/A5 Finalisation of the training course	AT																								
O3/A6 Adaptation of the course material into an interactive eLearning tool	AT																								
M3 NL	NL																NL								
O1/A5 Summary of recommendations for policy makers and decision makers	UK																								
O1/A6 Editing and publication of report	UK																								
O4/A1 Assimilation of reports on the individual learning projects	UK																								
O4/A2 Editing of individual reports into a single document	UK																								
O4/A3 Assimilation and editing of material from O1, O2 and O3 into an accessible guidebook form	UK																								
C2 Short-term joint staff training event	AT/DE																								RO
O3/A7 Delivering the final training course to a further 15 prison teachers	AT																								RO
O3/A4 Evaluation of the training course	AT																							7	
M4 RO	RO																								RO
E1: Multiplier to Prison Education Stakeholders	RO																								RO