PROJECT TIMETABLE 2015 2015 2015 2015 2015 2015 2015 2015																									
Version updated on April 07, 2016	MONTHS	2015 OCT	2015 NOV	2015 DEC	2016 JAN	2016 FEB	2016 MAR	2016 APR	2016 MAY	2016 JUNE	2016 JULY	2016 AUG	2016 SEP	2016 OCT	2016 NOV	2016 DEC	2017 JAN	2017 FEB	2017 MAR	2017 APR	2017 MAY	2017 JUNE	2017 JULY	2017 AUG	2017 SEP
Project activity*	LEADER	OCI	NOV	DLC	JAN	TLD	WIFAR	Aire	IVIZ	JOINE	JOLI	AUG	JLI	001	1404	DEC	JAN	1120	IVIPAR	Air	WIAT	JOINE	JOLI	AUG	JEI
A1 Project Management and Implementation	UK																								
M1 Kick-off	UK	UK																							
Contract back to UK with Bank details + attestation from employer	UK		Х																						
Evaluation post kick-off	AT		Х																						
Project's website	NL		X																						
Evaluation plan and quality criteria	AT			Χ																					
Logo	NL					X		- *X																	
O1/A1 Current knowledge and State of the Art	UK																								
O2/A1 identification and planning of the scope of the learning projects	DE																								
O2/A2 Development of the competence framework	DE		X																						
M2 FR	FR							FR																	
O3/A1 Creation of training plan, learning objectives and validation approaches	AT																								
O1/A2 Methodology paper	UK/RO																								
O3/A2 Creation of detailed training script / programme with associated materials and resources	AT																								
C1 Short-term joint staff training event	UK?													NL											
M3 NL	NL																NL								
O3/A3 Piloting of the training course with 15 prison teachers	UK?																								
O3/A4 Evaluation of the training course	AT																								
O1/A3 Results of a before-after study on learner motivation	UK																								
O1/A4 Results of a social-ecological study on implementing validation	UK																								
O3/A5 Finalisation of the training course	AT																								
O3/A6 Adaptation of the course material into an interactive eLearning tool	AT																								
O1/A5 Summary of recommendations for policy makers and decision makers	UK																								

PROJECT TIMETABLE 2015 2015 2015 2016 2016 2016 2016 2016 2016 2016 2016																									
Version updated on April 07, 2016			2015	2015	2016		2016				_	_							2017	2017	2017			2017	
Version apaated on April 07, 2010	MONTHS	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEP
O1/A6 Editing and publication of report	UK																								
O4/A1 Assimilation of reports on the individual learning projects	UK																								
O4/A2 Editing of individual reports into a single document	UK																								
O4/A3 Assimilation and editing of material from O1, O2 and O3 into an accessible guidebook form	UK																								
C2 Short-term joint staff training event	UK?																								RO
O3/A7 Delivering the final training course to a further 15 prison teachers	AT																								RO
O3/A4 Evaluation of the training course	AT																				·	·			
M4 RO	RO																								RO
E1: Multiplier to Prison Education Stakeholders	RO																							7	RO