


Project activity	2016				2017												2018						
	09	10	11	12	01	02	03	04	05	06	07	08	IR	01	02	03	04	05	06	07	08		
A1 - Project management																							
M1 - Kick off					FR																		
O3 - CITI-VAL working platform																							
O4 - Glossary																							
05 - Communication																							
06 - Production of working documents (Financial Interim Reports)					30	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
A2 - Data coll. for State of the art																							
O1 - Analyze of state of art																							
M2 - Transnational meeting												HU											
E1 - University colloquium												HU											
C1 - Creation of pedagogical process with production of activities													ES										
A3 - Design and development of national pedagogical activities																							
M3 - Transnational meeting														ES									
E2 - Regional colloquium															ES								
E3 - Regional colloquium																FR							
E4 - Regional colloquium																	TR						
E5 - Regional colloquium																		DE					
C2 - Productions' sequences and specification for pedagogical pack																		DE					
M4 - Transnational meeting																		DE					
O2 - Pedagogical pack "ready to use"																			DE				
E6 - National ending conference with European videoconference																				DE			
E7 - National ending conference with European videoconference																				ES			
E8 - National ending conference with European videoconference																				FR			
E9 - Final conference with M5 meeting "Results and Recommendations"																					TR		



— — 2021 ← →

Final report +M2